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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

282978

Date: January' 2. 1996

From: Cindy Nolan, OSC, U.S. EPA. Region V. EERB. RS-H

To: E. Watkins, OSWER, Washington, D.C.
R. Karl, Branch Chief, EERB, Chicago, IL
D. Bruce, Chief RS-II, EERB, Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J. Cisneros, Chicago Coordinator, Chicago, IL
J. Kujawa, ORC, CM-29A, Chicago, IL
T. Lesser, OPA, Chicago, DL
F. Lebensorger, IEPA, Mayweed, IL
R. Roache, Department of Environmental Control, Maywood, IL

"•«•' Subject: Harvey GRQ, Harvey, Cook County, Illinois.

POLREPl: Seven (7)

II. BACKGROUND

Site III No.: 0V
Deliver} Order No: 5001-05-655
Response Authority: CERCLAfERB)
CKRCLA Incident Category: Time-Critical Removal
CERCUSID#: ILDOOl 128024
NPL Status: Non-NPL
Start Date: September 21, 1995

( III. RESPONSE INFORMATION

A. Initial Situation:

See initial POLREP.

B. Actions Taken:

The following actions were accomplished during the period of December 18-22, 1995:

1. ERCS asbestos abatement subcontractor. Jet Vac, Inc. (JVI), continued to remove asbestos
overhead piping insulation and asbestos-containing debris from the inside of the buildings.

2. On 12-18, six rolloff boxes (113 yd*) of ACM were disposed of at Community Landfill,
Morris, Illinois. Approximately 200 LF of asbestos pipe insulation, 475 ft2 of thermal system
insulation (TSI) on air ducts, and 137 yd3 of asbestos-containiag debris and loose ACM were
removed. Approximately 128 tires were decontaminated and transported for recycling.

3. On 12-19, nine rolloff boxes (154 yd3) of ACM were disposed of at Community Landfill.
Approximately 384 LF of asbestos pipe insulation and 83 yd1 of asbestos-containing debris
and loose ACM were removed. Representative from Heritage was on site to inspect
laboratory chemicals and small containers for disposal.
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5.

6.

On 12 20, six rolloff boxes {102 yd3) of ACM were disposed of at Community Landfill.
Approximately 540 LF of asbestos pipe insulation, 100 ft* of TSI on tanks, and 50 yd3 of
asbestos-containing debris and loose ACM were removed. Approximately 132 tires were
decontaminated and transported for recycling. Asbestos abatement activities in Building K
were completed.
On 12-21, approximately 876 LF of asbestos pipe insulation, 245 ft2 of TSI on air ducts and
13 ft2 of TSI on tanks were removed.
On 12-22, two rolloff boxes (43 yd3) of ACM were disposed of at Community Landfill.
Approximately 1,678 LF of asbestos pipe insulation and 15 yd3 of asbestos-containing debris
and loose ACM were removed. Approximately 118 tires were decontaminated and
transported for recycling.
ERCS personnel air sampling was conducted. No elevated readings were found using PCM
analysis.

IV. NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

2. Sample contents of drums if necessary.
3. Arrange for disposal of laboratory chemicals.

V. KEY ISSUES

1. IEPA tuts a^teed lu i&iiiove approximately 1,800 tires located on site.

VI. COSTS TO DATE as of 12/22/95

US EPA
TAT
ERCS

AMOUNT
BUDGETED

$ 165,120
$ 80,000
$1,200,000

AMOUNT
USED

$ 37,16?
$ 17,454
$ 555,973

AMOUNT
REMAINING

* 127,957
$ 62,546
$ 644,027

TOTAL $1,445,120 $610,590 S 834,530

DISPOSITION OF WASTES

Piping insulation removed to date

Outside:
4,648 LF

Inside:
7,128 LF
913 ft2 - TSI on tanks
1,610 ft2 -TSI on air ducts

Loose ACM removed to date

Putside;
821 yd3

Inside:
572 yd3

Total ACM disposed
to date

Outside:
1,094 yd3

Inside:
666yd3


